

1 BILL NO. S-85-01- //

2 SPECIAL ORDINANCE NO. S-

09-85

3 AN ORDINANCE approving Change Order
4 No. 1 and Final, Res. 892-84, Seddle-
5 meyer Avenue Sanitary Sewer, with Earth
Construction, in connection with the
Board of Public Works and Safety.


6 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
7 THE CITY OF FORT WAYNE, INDIANA:

8 SECTION 1. That Change Order No. 1 and Final, Res.
9 #892-84, Seddlemeyer Avenue Sanitary Sewer, with Earth Construc-
10 tion, in connection with the Board of Public Works and Safety,
11 for:


12 Change Order #1 and Final for Res.
13 #892-84, Seddlemeyer Avenue Sani-
14 tary Sewer is necessary because
15 added area needed to be excavated
16 due to the nature of the soil and
226+ SY of seed and mulch was
needed to restore the area to its
original condition;

17 involving a net increase of Sixty-Four and 08/100 Dollars (\$64.08),
18 all as more particularly set forth in the specifications, and
19 which is on file with the Office of the Board of Public Works and
20 Safety, and is by reference incorporated herein, made a part hereof
21 and is hereby in all things ratified, confirmed and approved.

22 SECTION 2. That this Ordinance shall be in full force
23 and effect from and after its passage and any and all necessary
24 approval by the Mayor.

25 
26 Councilmember

27 APPROVED AS TO FORM
28 AND LEGALITY

29 
30 Bruce O. Boxberger, City Attorney
31
32

Read the first time in full and on motion by Henry,
seconded by Quinn, and duly adopted, read the second time
by title and referred to the Committee City Utilities (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,
Indiana, on _____, the _____ day of
_____, 19____, at _____ o'clock _____ .M., E.S.

DATE: 1-8-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry,
seconded by Eisbart, and duly adopted, placed on its
passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	_____	_____	<u>1</u>	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GiaQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	_____	_____	_____	<u>✓</u>	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 1-22-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (~~GENERAL~~)

(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 1-09-85

on the 22nd day of January, 1985,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 22nd day of January, 1985,
at the hour of 11:30 o'clock A. .M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 23 day of January,
1985, at the hour of 3:00 o'clock P. .M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

74-159-10
12-19-84

Change Order No. 1 and Final
 Project No. _____
 Name of Project: Seddlmeyer Avenue Sanitary Sewer

Resolution No. 892-84
 Board Order No. 15-84
 Date: 17 Dec 1984

To: Earth Construction
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
5	226 SY	Seed and Mulch	.38		85.88
1	2 LF	8" Sewer CFW Specifications	10.90	21.80	
Total Decrease				21.80	
Total Increase					85.88
Net (Decrease) (Increase)					64.08
Contract Price					

The sum of \$ 64.08 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>7,973.00</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>7,973.00</u>
New Contract Price including this Change Order	\$ <u>8,037.08</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (decreased) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: C. Cheare Embury Chief Engineer Date 12-15-84
 Accepted by: Michael P. Egan PRESIDENT Contractor Date 11-29-84
 Approved by: C. Cheare Embury City Engineer Date 12-15-84
 Approved by: David Kiers Owner Date 12-19-84
Lawrence D. Conderos
 Attested by: Helen V. Haden Clerk Date 12-19-84

Change Order No. 1 and Final

Resolution No. 892-84

Board Order No. 15.-84


REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Added area needed to be excavated due to the nature
of the soil and 226± SY of seed and mulch was needed to restore the area
to its original condition.

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A



Sabah Saud

Project Engineer

BILL NO. S-85-01-11

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS
REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order No. 1
and Final, Res. 892-84, Seddlemeyer Avenue Sanitary Sewer, with
Earth Construction, in connection with the Board of Public Works
and Safety

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)

(~~RESOLUTION~~)

Do Pass

YES

NO

Thomas C. Henry
THOMAS C. HENRY
CHAIRMAN

Janet G. Bradbury
JANET G. BRADBURY
VICE CHAIRWOMAN

Donald J. Schmidt
DONALD J. SCHMIDT

JAMES S. STIER

Charles B. Redd
CHARLES B. REDD

CONCURRED IN 1-22-15

SANDRA E. KENNEDY
CITY CLERK

TITLE OF ORDINANCE Change Order #1 and FINAL Res. #892-84 - Seddlemeyer Ave. San. SewerDEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety85-01-11SYNOPSIS OF ORDINANCE Change Order #1 and FINAL for Res. #892-84 - Seddlemeyer

Avenue Sanitary Sewer is necessary because added area needed to be excavated due to the nature of the soil and 226+ SY of seed and mulch was needed to restore the area to its original condition. Earth Construction is the Contractor.

EFFECT OF PASSAGE To facilitate completion of this project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of \$64.08

ASSIGNED TO COMMITTEE _____